
 
West Lacy (Fitchrona Rd to Seminole Highway) 

City of Fitchburg, WI 

 

Advisory Group Meeting #2 Notes 

Wednesday 4-7-2021 

Attendance 
Joe Arida 

Bill Buglass 

Michael Gernetzke 

Jay Hochmuth 

Angie Lucas 

Mike Zimmerman  

Mayor Aaron Richardson 

 

Meeting Format 
 
The meeting was virtual with a brief recap of the alternative provided to the consultant, review of the new 

design, and results of an alternatives comparison. The meeting concluded with an overview of next steps. 

 

 

Alternative Cross-section 

 
This information was relay to the design consultant as the following: 

 Grading for S. Side Sidewalk 

o Grading the terrace and future sidewalk area will provide a clear zone for errant vehicles 

and reduce future regrading if development occurs. This area could be planted with native 

seed. 

 28’ roadway – 26’ asphalt surface, 24” Curb and gutter 

o 11’ travel lanes and 3’ unstriped shoulder area adjacent to both curbs was assume to 

provide space for stopped or mail delivery vehicles. 

 Spot 75’ medians at Rock Ridge Rd., the quarry entrance, and Commerce Park Dr. 

 7’ terrace on north side of street 

 North side 10’ wide shared use path generally, expanding to 12’ for approximately 1,900’ along 

the hill centered on Commerce Park Dr. 

 

 



Alternative Comparison 

 

The original design included buffered bike lanes, a sidewalk on the south side, and longer raised 

medians. 

 

 Cost Runoff (CF) 
High Value Trees 

Removed* 

New Trees 

Planted 

Original Design $6.35M        777,100  Unknown 270 

New Alternative $5.71M        642,400  Unknown 270 

Difference 
$640K        135,400  Unknown 0 

Percent Difference 
9% 17.4% Unknown 0% 

 

 
* The current tree survey cataloged trees within 30’ of the existing roadway. Currently, the design team is 

estimating at least 33 of the 41 high value trees would be removed with both alternatives. Follow-up 

study will be conducted to understand how many additional trees will be impacted in the grading limits 

north of the roadway outside of the current tree survey. 

 

Next Steps 

• Andrew will present pros and cons and staff recommended cross-section 

• At TTC on 4/14, BPW on 4/19, and Council on 4/27 

• Future Advisory Group Meeting Topics could include: 

• Median width and length 

• Street lighting 

• Intersection control at Lacy & Seminole 

• Badger State Trail Crossing 

• Others? 

• Future meeting times: 

• Next week: 

• Wednesday (14th) 4-5 PM 

• Thursday (15th) 4-5 PM 

• Subsequent weeks - Wednesdays from 12:00 - 1:10 P.M. 

 

 

Comments, Questions and Answers 
 

1. Are there going to be other options disclosed to the Boards and Council at the same level of 

detail? 

 Andrew will be presenting the staff recommended cross-section – the revised alternative 

except with 30’ of roadway width to provide 10’ lanes and 5’ bike lanes. The original and 

new alternative design will be provided in the supporting memo along with highlights of 

the great discussion provided at these meetings. 

2. Would it be less confusing to keep a consistent median between Rock Ridge and the Quarry 

entrance? 



 The horizontal deflection between the two intersections is reasonable given the current 

spacing of roughly 1300’. 

3. Joe expressed concern that several trees north of the roadway adjacent to the quarry would need 

to be removed within the grading limits but were not included in the tree survey that extended 30’ 

on either side of the existing roadway. 

 The design team are working with the arborist and surveyor to collect tree information 

within the worst case grading limits that we missed on the first survey. 

 Andrew noted that the differential impact between the two grading limits is generally less 

than 10’. 

4. Jay asked whether the forested area on the NW corner of Commerce Park Dr. & Lacy is 

designated to be a future park. 

 This area is designated as a 7-acre wood lot in the North Stoner Prairie Neighborhood 

Plan and is planned to be set aside by the quarry. The Plan recommended this area to be 

dedicated as a public park area most likely through the quarry reclamation plan after 

quarry operations cease. (pg. 118) 

 Note that regrading the north side slope adjacent to this property does not 

preclude revegetating the area outside of the clear zone. That would also help 

with slope stability. 

 

  



Pro and Cons of Cross-section elements

 

Pros of Terrace 

• Buffer between users 

• Space for street trees and lighting 

• Provides storage for snow 

• Can account for grade changes 

Cons of Terrace 

• Cost of construction 

• Cost of maintenance 

• Increased cross-section width 

Pros of Median 

• Channelizes traffic 

• Slows some drivers 

• Provides pedestrian refuge 

• Can account for grade changes 

Cons of Median 

• Cost - $575,000 

• Increased maintenance 

• Some increased runoff 
• Requires 20’ clear zone 

• Increased roadway width 

Pros of buffered bike lane 

• Separates different users 

• On-street bike facilities are consistent 
with the rest of Lacy 

• Flexible space for delivery and road work 

Cons of buffered bike lane 

• Cost - $500,000 

• Increased pavement and runoff 
• Loss of additional trees 

Pros of shared use path 

• Provides high comfort facility 

• Simple trail connections 

Cons of shared use path 

• Cost 
• Increased pavement and runoff 
• Loss of additional trees 

Pros of sidewalk 

• Separates different users 

• Provides continuity and access to future 
development south of Lacy 

Cons of sidewalk 

• Cost - $150,000 

• Unclear snow removal responsibility 

• Unclear near-term usage 


